
EXHIBIT 24a - RAIL SERVICE IMPROVEMENTS

OPINION OF PROBABLE COST

Item

No. Description
Units

Est.

Qty.
Unit Price Amount

Construction

1 Mobilization L.S. Job  $       458,000.00  $      458,000.00 

2 Clearing and Grubbing A.C. 19  $           5,000.00  $        95,000.00 

3 Erosion Control L.F. 23,000  $                  3.00  $        69,000.00 

4 Big Bayou Crossing (Bridge or Box Culverts) L.S. Job  $       500,000.00  $      500,000.00 

5 Relocate Bayou L.S. Job  $    2,500,000.00  $   2,500,000.00 

6 Topsoil Removal and Replacement A.C. 11  $         10,000.00  $      110,000.00 

7 Grading Work C.Y. 15,100  $                  5.00  $        75,500.00 

8 12" Aggregate Base C.Y. 17,600  $                35.00  $      616,000.00 

9 Seeding A.C. 10  $           5,000.00  $        50,000.00 

10 Testing L.S. 1  $         50,000.00  $        50,000.00 

11 Proposed Track L.F. 14,495  $              200.00  $   2,899,000.00 

12 No. 9 Turnout Each 4  $         50,000.00  $      200,000.00 

13 No. 9 Turnout Controlled Each 1  $         75,000.00  $        75,000.00 

14 Derail Each 2  $           5,000.00  $        10,000.00 

15 End of Track Device T.F. 1  $           3,000.00  $          3,000.00 

16 Install #15 Turnout Each 2  $       500,000.00  $   1,000,000.00 

17 Utility Protection/Relocation Allowance L.S. Job  $       200,000.00  $      200,000.00 

18 Storm Drainage (including inlets, culverts, backfill) L.S. Job  $       150,000.00  $      150,000.00 

19 Hwy 1 Grade Crossing (including gates and flashers) L.F. 100  $           5,000.00  $      500,000.00 

20 2 Private At-Grade Crossings L.F. 100  $              600.00  $        60,000.00 

 $   9,620,500.00 

 $      962,050.00 

 $      481,025.00 

 $      785,032.80 

 $ 11,848,700.00 

Engineering
Basic Services 911,000.00$       

Observation Of Construction 582,000.00$       

Topographic Surveys (Field Work) Days 30 1,500.00$           45,000.00$         

Topographic Surveys (Drafting) Hours 120 100.00$              12,000.00$         

Construction Staking Days 10 1,500.00$           15,000.00$         

Drainage Impact Analysis Job 1 20,000.00$         20,000.00$         

Sub-Total 1,585,000.00$    

Permitting
LA. D.O.T.D. Traffic Impact Study Each 1 30,000.00$         30,000.00$         

LA. D.O.T.D. Project Permits Each 1 5,000.00$           5,000.00$           

U.S. Army Corps Of Engineers Each 2 15,000.00$         30,000.00$         

D.E.Q. S.W.P.P.P. Each 1 20,000.00$         20,000.00$         

Sub-Total 85,000.00$         

Miscellaneous
Materials Testing Job 1 40,000.00$         40,000.00$         

Geotechnical Investigation Job 1 30,000.00$         30,000.00$         

Reproduction Job 1 5,000.00$           5,000.00$           

Recording Job 1 500.00$              500.00$              

Advertising Job 1 1,000.00$           1,000.00$           

Sub-Total 76,500.00$         

Environmental
Phase 1 Environmental Site Assessment Job 1 15,000.00$         15,000.00$         

Wetlands Determination/Delineation Each 4 5,000.00$           20,000.00$         

Wildlife/Endangered Species Survey Job 1 5,000.00$           5,000.00$           

Cultural Resources Survey Job 1 5,000.00$           5,000.00$           

Wetlands Mitigation Job 1 40,000.00$         40,000.00$         

Sub-Total 85,000.00$         

ESTIMATED CONSTRUCTION COST……………………………………………………………….…………………………….………….……

CONTINGENCIES (10%)……………………………………………………………….…………………………….………….…………………………

TOTAL ESTIMATED CONSTRUCTION COST……………………………………………………………….…………………………….………….……

BID ALLOWANCE (5%)……………………………………………………………….…………………………….………….…………………………

ESCALATION (4% per Year for 2 Years)……………………………………………………………….…………………………….………….…………………………
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EXHIBIT 24a - RAIL SERVICE IMPROVEMENTS

OPINION OF PROBABLE COST

Item

No. Description
Units

Est.

Qty.
Unit Price Amount

Land Acquisition
Property Boundary Surveys Parcels 25 1,000.00$           25,000.00$         

Abstract Parcels 25 500.00$              12,500.00$         

Title Opinion Parcels 25 250.00$              6,250.00$           

Appraisals Parcels 25 500.00$              12,500.00$         

Review Appraisals Parcels 25 200.00$              5,000.00$           

Negotiations Parcels 25 1,500.00$           37,500.00$         

Legal (Draft Conveyance Documents) Parcels 25 500.00$              12,500.00$         

Permanent Property Purchase Parcels 25 12,000.00$         300,000.00$       

Temporary Servitude Purchase Parcels 1,000.00$           -$                    

Recording Parcels 25 300.00$              7,500.00$           

Sub-Total 418,750.00$       

14,098,950.00$  
14,100,000.00$  USE…………………………………………………………………………………………………………………………………….

TOTAL ESTIMATED PROJECT COST……………………………………………………………….…………………………….………….……
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